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RE: SOUTHERN CALIFORNIA EDISON COMPANY MOTION FOR EXTENSION OF
TIME TO COMPLY (DOCKET NO. E-20465A-06-0457 — DECISION NO. 69639)

In Decision No. 69639, dated June 6, 2007, the Arizona Corporation Commission
(‘ACC” or “Commission”) ordered Southern California Edison Company (“SCE”) to remove
“all wires, hardware conductors and ancillary equipment that could energize a second circuit”
(“equipment”) from the double-circuit towers constructed in connection with SCE’s Devers to
Palo Verde 1 (“DPV1”) transmission line. The Decision ordered that removal of the equipment
should be completed by June 6, 2008.

On March 28, 2008, SCE filed an Expedited Request to Extend Deadline for Removal
of Equipment. SCE requests that the removal deadline be extended in one of the following

manners:
1. Until such time as the pending Superior Court matters are resolved, or
2. Until the Commission has had an opportunity to rule on the reconfigured DPV2
project, or
3. Until 180 days after necessary approvals have been secured from the U.S.

Bureau of Land Management (“BLM”).

This matter is related to the request by SCE to construct the Devers Palo Verde 2
(“DPV2”) line which was denied by the Commission. Both Decision No. 69639 and the DPV2
Decision have been appealed by SCE to the Superior Court. In addition, SCE has begun
proceedings at the Federal Energy Regulatory Commission (“FERC”) to use FERC’s backstop
procedures to have the construction of the DPV2 line approved at the Federal level.

Although SCE has appealed the Commission Decisions, SCE has been engaged with
Commission Staff and interested Arizona entities in exploring alternatives to the DPV2 line
(“Reconfigured DPV2”) that would possibly be acceptable to the Commission. At the same
time, SCE has been in the process of obtaining the necessary approvals and permits from the
BLM to allow SCE to conduct the work necessary to remove the equipment delineated in
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Based on the above, Staff would recommend that SCE be granted an extension of time
to remove the equipment until 180 days after (a) the Superior Court matters are resolved
including any appeals, or (b) the Commission has ruled on the Reconfigured DPV2 project,
whichever is later.
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In the Matter of the Application of
Southern California Edison Company,

)
Docket No: E-20465A-06-0457
Pursuant to A.R.S. §40-252, for an

Amendment of ACC Decision No. 51170 Decision No. 69639

or, in the Alternative, a Declaration of
no Substantial Change

SOUTHERN CALIFORNIA EDISON COMPANY’S
EXPEDITED REQUEST TO EXTEND DEADLINE
FOR REMOVAL OF EQUIPMENT

Decision No. 69639 (the “DPV1 Decision”), which was entered by the Arizona
Corporation Commission (the “Commission”) on June 6, 2007, ordered Southern
California Edison Company (“SCE”) to remove “all wires, hardware conductors and
ancillary equipment that could energize a second circuit” (“equipment”) from the double-
circuit towers constructed in connection with SCE’s Devers to Palo Verde 1 (“DPV1”)
transmission line. The DPV1 Decision ordered that removal of the equipment occur
within a year from the Decision’s effective date—i.e., on or before June 6, 2008. In

addition, the DPV1 Decision imposed a $4.8 million contempt fine on SCE. .
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Subject to the outcome of SCE’s pending appeal, SCE has already paid the $4.8
million contempt fine. SCE requests, however, that the deadline for the required removal
of equipment be extended. In support of this request, SCE respectfully provides as
follows:

1. The DPV1 Decision ordering removal of the equipment was a result of
proceedings ancillary to SCE’s application to construct a Devers to Palo Verde 2
(“DPV2”) transmission line.

2. The DPV2 application sought approval to use the second set of conductors
on the DPV1 double-circuit towers in construction of the proposed DPV2 line. The
Commission rejected SCE’s DPV2 application.

3. SCE has sought review in Superior Court of both the DPV1 Decision and the
Commission’s decision denying the DPV2 application. SCE’s Superior Court actions
remain pending.

4. Since the Commission’s adverse decision regarding DPV2, SCE, in
conjunction with Commission Staff and interested Arizona parties in regional transmission
planning groups, have been actively engaged in exploring alternatives under which
approval of a reconfigured DPV2 transmission line may be acceptable to the Commission.
The parties involved believe that progress is being made.

5. In addition, because the double-circuit towers are located on federal land,
removal of the equipment is also predicated on receipt of appropriate approvals from the
U.S. Bureau of Land Management (“BLM”), including a special use permit. In support of
obtaining a special use permit with the BLM, SCE is continuing its environmental surveys.
The biological surveys are “time-of-year” sensitive and need to be conducted in the
February, March, April time frame to cover the bloom season of the plants. SCE has also
completed the engineering and planning necessary to select laydown sites, helicopter

landing pads, refueling truck locations, conductor pulling locations, specialized tools, and
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land that must be leveled or scraped. This engineering and planning was needed to identify
areas that will need environmental review for the BLM special use permit. In addition,
SCE has reserved the crews and tools that will remove the equipment from the towers.

6. Extending the deadline for the removal order involves no negative impacts
to the environment or the transmission system. No environmental harm or damage has
resulted from the continued existence of the extra equipment on the double-circuit towers.
Likewise, no environmental harm or damage is threatened by the existence of such
equipment during the extension requested. Conversely, some negative environmental
impacts, albeit minimal, will be inevitable when removing the equipment and other
materials.

Timing constraints involved in obtaining a special use permit, coordinating efforts,
developing any possible environmental mitigation, and resolving logistical issues will also
be alleviated by granting the requested extension. For these reasons, SCE requests that the
timeline for removal of equipment from the DPV1 double-circuit towers be extended until
such time as the pending Superior Court matters are resolved or the Commission has had
an opportunity to rule on a reconfigured DPV2 project. Alternatively, at a minimum, SCE
requests that the removal deadline be extended until 180 days after necessary approvals
have been secured from the BLM.

Southern California Edison Company asks for expedited consideration of this

request.
RESPECTFULLY SUBMITTED this 28" day of March, 2008.

LEEAND ROCALLP
. C.W

‘Thomas H. Campbell

David D. Garner

Albert H. Acken

40 N. Central Avenue, 19™ Floor

Phoenix, Arizona 85004

Attorneys for Southern California Edison Company
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